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RE: Monthly Progress Report for November 1973,
Contract NAS$-13331

Dear Mr, White:

The University of Kansas Center for Research, Inc. reports the following
work performed during the period 1 November 1973 to 30 November 1973,
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1.0 CONTINUING STUDIES

G3/13

1.1 (Task 2.1.1.2, 2.1.3,1, 2.1.3.2) Development of Catalogue for Backscatter
Measurements Performed to Date. '

This report is under final editing and will be completed next month,
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Inc.)
CsCL 14B

1.2 (Tesk 2.1.1.2, 2.1.3.1, 2.1.3.2) Development of Catalogue for Radiometer
Temperature Measurements Performed to Date,

Reports received of Russian programs in this area have required a
reevaluation of the catalogue assembled so far, The Russian efforts will be in-
cluded in this catalogue.

1-30 Nov.

Center for Research,

1.3 (Task 2,1.3.3) Study of Effects of Atmosphere Upon 5193 Rad/Scat Measurements.
Analysis is still under way in this study. :

1.4 (Task 2.1.1.5) Ground Truth Collection.

More S190 photographs and tabulations were received and logged into the
Ground Truth File. We are awaiting 5193 data to start preparing the ground
truth. ,

A tape containing weather information reports by 535 weather reporting
stations was procured from the National Severe Storm Forecast Center in
Kansas City. They have provided the weather information for the days requested
in their standard coded form and supplied an index of weather stations, as well
as the latitude and longitude of each station. This will serve os @ meteorology
file. So far, data for only five days in SL2 has been requested and received.
We are still awaiting information from NASA listing the passes ond times of $193
operation for this project.
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1.5 (Task 2.1,1.5) Dota Decommutation and Analysis -

No topes have been received on this project for 5193 Rad/Scat. Five
7-track tapes containing Altimeter data were received., The decommutation
programs generated at The University of Kansas onticipated receiving 9-track
tapes. The packing of data on computer compatible magnetic tape makes it very
inefficient and cumbersome fo decommutate 7-track tapes, This information was
relayed back to you. We are awaiting 9-track tapes with the same information.

The simulation program has been optimized with regord fo its input parameters.
It has recently been learned that some of the parameters printed in SKYBET are
estimates subject to rather large tolerances.

2.0 REPORTS COMPLETED

There were no reports completed this month.

3.0 SPECIAL ANALYSES

No special analyses were requested of The University of Kansas.,

4.0 DATA RECEIVED

The University of Kansas is stitl awaiting a formal list of tracks and passes
run for this project during SL3. The only 5193 data received has been on anocther
project. This data is a-quick-look tabulation that is currently being used for
analyses by this project.

Sincerely,
Wt.
Arun Sobfi

Project Engineer .
Remote Sensing aboratory
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